COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 13/ 2021

ESTI MATE SUMVARY 12:24: 59
CONTI D C21750 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 21750-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 68.5  DAYS TIME ALLOW 130 WORK DAYS
US 160 West & Cortez PCCP Rehab/ Grind PERCENT TI ME: 52.69 ORI G TI ME ALLOW 130 WORK DAYS

PRQIECT NO NHPP1601- 080
US 160 WEST & CORTEZ PCCP REHAB/ GRI ND

NAME OF ROAD:

PRQIECT COUNTI ES: MONTEZUNVA LA PLATA
CONTRACTOR:
| NTERSTATE | MPROVEMENT formerly KNI SH CORPORATI ON PAY PER OD ENDI NG 07/ 31/ 2021 DATE TIME STARTED 05/03/2021
16871 Canby Ave. DATE LET 01/ 21/ 2021 DATE WORK BEGAN
DATE AWARDED 01/28/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/09/2021 DATE ACCEPTED
Fai r baul t MN 55021 (507) 333-2677 DATE NOTI CE TO PROCEED 05/03/2021

CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 5,198, 048.80 PARTI Cl PATI NG $  2,244,771.65 $ 546, 293. 99
AWARD PRQIECT AM: $ 5,021,334.65 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 43. 18% TOTAL EARNI NGS 2,244,771.65 546, 293. 99
FUNDS AVAI LABLE: $ 2,953,277.15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,244,771.65 546, 293. 99
TOTAL CLAI MB: $ 0.00 RETAI NAGE -59,132. 15 - 16, 388. 82
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 2,185, 639. 50 529, 905. 17
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 2,185, 639. 50 529, 905. 17
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 520,905.17

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00170

202- 00200

202- 00203

202- 00206

202- 00250

203- 00010

203- 01597

203- 02330

206- 00000

206- 00065

207-00700

C21750

NHPP1601- 080

21750-BI D

| TEM
DESCRI PTI ON

ROADWAY

Grinding And Texturing Concrete Pavenent

*Rermoval of Sidewal k

*Renoval of Curb and Cutter

*Rermoval of Concrete Curb Ranp

Pavenent

*Renmoval of

Marking (Prior to Grind)

*Uncl assi fi ed Excavation (Conplete In Place)

Pot hol i ng

Laborer

Structure Excavation

Structure Backfill

(FlowFill)

Topsoil (Onsite)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
111, 098. 000
5%
6. 50000
85. 400
sy
28. 00000
476. 000
LF
25. 00000
81. 000
sy
35. 00000
33, 331. 000
SF
1. 85000
39. 000
cy
50. 00000
10. 000
HOUR
255. 00000
50. 000
HOUR
63. 25000
10. 000
oy
50. 00000
0. 000
cY
250. 00000
1. 000
oy

60. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

37, 096. 900
48, 263. 300
85, 360. 200

7.500
0. 000
7.500

193. 000
0. 000
193. 000

0. 000
0. 000
0. 000

14, 759. 200
8, 560. 100
23,319. 300

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

34.000
0. 000
34. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 13/ 2021

313,711

15, 836

100

45

.00

.00

.00

19

.00

.00

.00

00

.00

.00

12:24: 59

AMOUNT

554, 841.

210

4,825

43, 140

2,150

100

30

00

00

.00

71

.00

.00

50

00

.00

.00



CONTI D: C21750 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21750-BI D ESTI MATE RUN 08/ 13/ 2021
PRQIECT: NHPP1601- 080 ESTI MATE NO 0004 12:24:59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00035 *Aggr egat e Bag 370. 000 188. 000
LF 28. 000 336. 00
12. 00000 216. 000 2,592.00
0065 208-00046  *Pre-fabricated Concrete Washout Structure (Type 1) 14. 000 9. 000
EACH 1. 000 250. 00
250. 00000 10. 000 2,500. 00
0070 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 2.000 2.000
EACH 0. 000 0.00
75. 00000 2.000 150. 00
0075 208-00054 *StormDrain Inlet Protection (Type Il) 8. 000 0. 000
EACH 8. 000 1, 640. 00
205. 00000 8. 000 1, 640. 00
0080 208-00056 *StormDrain Inlet Protection (Type Il11) 16. 000 4. 000
EACH 12. 000 1, 560. 00
130. 00000 16. 000 2,080. 00
0085 208-00057 *StormDrain Inlet Protection (Type I) (144 inch) 19. 000 19. 000
EACH 0. 000 0. 00
145. 00000 19. 000 2,755.00
0090 208-00058 *StormDrain Inlet Protection (Type 1) (204 Inch) 10. 000 10. 000
EACH 0. 000 0.00
225. 00000 10. 000 2,250.00
0095 208-00103 *Renpval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0100 208-00106  Sweeping (Sedi nent Renoval) 20. 000 4. 000
HOUR 0. 000 0. 00
160. 00000 4. 000 640. 00
0105 210-03100 *Repl ace Concrete Pavenent 2,873. 000 2,477.600
SY 171. 000 46, 170. 00
270. 00000 2, 648. 600 715, 122. 00
0110 210-04010 Adj ust Manhol e 9. 000 0. 000
EACH 0. 000 0. 00

950. 00000 0. 000 0. 00



CONTI D: C21750 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21750-BI D ESTI MATE RUN 08/ 13/ 2021
PRQIECT: NHPP1601- 080 ESTI MATE NO 0004 12:24:59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-04050  Adjust Val ve Box 62. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0120 211-03005 Dewat eri ng 0. 000 0. 000
LS 0. 000 0. 00
8, 600. 00000 0. 000 0.00
0125 212-00006  *Seeding (Native) 0. 002 0. 000
ACRE 0. 000 0. 00
80, 000. 00000 0. 000 0. 00
0130 212-00032 *Soi | Condi tioni ng 0. 002 0. 000
ACRE 0. 000 0. 00
15, 000. 00000 0. 000 0.00
0135 213-00002 *Muilching (Wed Free Hay) 0. 002 0. 000
ACRE 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0140 240-00000 *Wldlife Biologist 4.500 4.500
HOUR 0. 000 0. 00
155. 00000 4.500 697. 50
0145 250-00010  *Environnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
0150 250- 00050 *Moni toring Technici an 40. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0155 250-00110 *Heal th and Safety O ficer 10. 000 10. 000
HOUR 0. 000 0. 00
172. 00000 10. 000 1, 720. 00
0160 250-00120 *Material Sanpling and Delivery 0. 000 0. 000
EACH 0. 000 0. 00
152. 00000 0. 000 0. 00
0165 250- 00200 Material Handling (Stockpile) 0. 000 0. 000
CcY 0. 000 0. 00

545. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0170 250-00210

0175

250- 00220

0180

304- 06000

0185

403- 00720

0190

412- 05000

0195

412- 05000

0200

412- 05000

0205

412- 05000

0210

412-14000

0215

412- 15000

0220 412-15050

C21750

NHPP1601- 080

21750-BID

| TEM
DESCRI PTI ON

*Sol i d Waste Di sposal

*Hazar dous Waste Di sposal

*Aggr egat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Parti al
2

Parti al
3

Partial Depth Repair of Concrete Pavenent (Hot

Appl i ed) (Type 2)

Partial Depth Repair of Concrete Pavenent (Hot

Appl i ed) (Type 3)

Sawi ng and Seal i ng Concrete Pavenent Joints

Routing and Seal i ng Concrete Pavenent Cracks

Cross Stitching

Depth Repair of Concrete Pavenent (CSA)(Type

Depth Repair of Concrete Pavenent (CSA)(Type

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
cy
204. 00000
0. 000
cy
305. 00000
81. 000
TON
44. 00000
5. 000
TON
255. 00000
843. 300
SF
175. 00000
23. 300
SF
500. 00000
703. 870
SF
155. 00000
60. 000
SF
400. 00000
229, 151. 000
LF
1. 95000
7, 365. 000
LF
4. 00000
2, 946. 000
EACH

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3.100
3.100

0. 000
0. 000
0. 000

156. 000
301. 300
457. 300

5. 000
3. 300
8. 300

541. 870
0. 000
541. 870

52. 750
0. 000
52. 750

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,916. 000
0. 000
2,916. 000
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ESTI MATE RUN 08/ 13/ 2021

136.

52,727

1, 650.

.00

.00

.00

50

00

.00

.00

.00

.00

.00

12:24: 59

AMOUNT

136.

80, 027

4,150

83, 989

21, 100

87, 480

.00

.00

40

.00

50

00

85

00

.00

.00

00



CONTI D: C21750 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21750-BI D ESTI MATE RUN 08/ 13/ 2021
PRQIECT: NHPP1601- 080 ESTI MATE NO 0004 12:24:59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 608- 00006 *Concrete Sidewal k (6 Inch) 96. 400 7.500
SY 0. 000 0.00
65. 00000 7.500 487. 50
0230 608-00010 *Concrete Curb Ranp 86. 000 0. 000
SY 0. 000 0. 00
125. 00000 0. 000 0. 00
0235 609-21020 *Curb and CGutter Type 2 (Section Il-B) 380. 000 193. 000
LF 0. 000 0.00
45. 00000 193. 000 8, 685. 00
0240 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
5, 800. 00000 0. 000 0. 00
0245 626- 00000 *Mobi | i zati on 1. 000 0. 595
LS 0. 000 0.00
460, 000. 00000 0. 595 273, 700. 00
0250 626-01113  *Public Information Managenent (Tier I11) 217. 000 80. 000
DAY 31. 000 1, 860. 00
60. 00000 111. 000 6, 660. 00
0255 627-00013  *Pavenment Marking Paint (Hi gh Build) (Tenporary) 290. 000 95. 000
GAL 140. 700 25, 044. 60
178. 00000 235. 700 41, 954. 60
0260 627-01010 *Preforned Pl astic Pavenment Marking (Type 1) (Inlaid) 35, 281. 000 0. 000
SF 0. 000 0. 00
13. 40000 0. 000 0. 00
0265 627-02010 *Preformed Plastic Pavement Marking (Type 11) (Inlaid) 40, 382. 000 0. 000
SF 0. 000 0.00
14. 25000 0. 000 0. 00
0270 627-30405 *Pref ormed Thernopl astic Pavenment Marking 3, 405. 000 0. 000
(Wor d- Synmbol ) (I nlaid)
SF 0. 000 0. 00
24.50000 0. 000 0. 00
0275 627-30408 *Preformed Thernopl astic Pavenent Marking (Shield) 1, 999. 000 0. 000
Inlaid
( ) SF 0. 000 0. 00

21. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 627-30410

0285

627-30411

0290

630- 00000

0295

630- 00007

0300

630- 00012

0305

630- 80335

0310

630- 80341

0315

630- 80342

0320

630- 80343

0325

630- 80344

0330 630-80350

C21750

NHPP1601- 080

21750-BID

| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Line) (Inlaid)

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Line) (Inlaid)

*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size O

*Construction Traffic Sign (Special)

*Vertical Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7, 558. 000
SF
14. 25000
638. 000
SF
16. 30000
2, 500. 000
HOUR
26. 10000
60. 000
DAY
220. 00000
140. 000
DAY
2, 700. 00000
10. 000
EACH
275. 00000
78. 000
EACH
49. 00000
35. 000
EACH
49. 00000
35. 000
EACH
54. 25000
0. 000
SF
32. 60000
244. 000
EACH

32. 60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 250
. 500
. 750

21.000
8. 000
29. 000

47.000
20. 000
67. 000

4. 000
1. 000
5. 000

39. 000
0. 000
39. 000

17. 500
0. 000
17.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
17. 000
. 000
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8,782

1, 760

54, 000

275.

554.

.00

.00

65

00

00

00

.00

.00

.00

.00

12:24: 59

AMOUNT

16, 984

6, 380

180, 900

1,375

1,911.

857.

3,977

.00

.00

58

00

00

00

00

50

.00

.00

20



CONTI D

ROADWAY

CAT NO0200

0335 630-80355

0340

630- 80357

0345

630- 80360

0350

630- 80364

0355

630- 80380

0360

630- 85041

0365

632- 00000

0370

700- 70010

0375

700- 70023

0380

700- 70034

0385 700-70111

C21750
21750-BID
NHPP1601- 080

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (B

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Traffic Cone

*Mobi | e Attenuator

Ni ght Work Lighting

F/ A M nor

Contract Revisions

F/ A On-The-Job Trai nee

F/ A Cont ani nated Ground Water

Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4,000
EACH
4,700. 00000
4. 000
EACH
1, 650. 00000
200. 000
EACH
39. 00000
46. 000
EACH
55. 00000
400. 000
EACH
4. 50000
100. 000
DAY
490. 00000
1. 000
LS
30, 000. 00000
200, 000. 000
FA
1. 00000
12, 800. 000
FA
1. 00000
Managenent 0. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1. 000
0. 000
1.000

99. 500
0. 000
99. 500

23.000
0. 000
23.000

48. 000
0. 000
48. 000

31. 000
10. 000
41. 000

0. 000
0.500
0.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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4,900

15, 000

.00

.00

.00

.00

.00

00

00

.00

.00

.00

.00

12:24: 59

AMOUNT

9, 400

1,650

3, 880

1,265

216

20, 090

15, 000

00

00

50

00

00

00

00

.00

.00

.00

.00



CONTI D:

CAT NO0200

0390 700-70380

0395 700-70589

CAT NO0400

0400 620-00002

0405 620-00020

C21750
21750-BID
NHPP1601- 080

DESCRI PTI ON

ROADWAY

F/ A Erosion Control

F/ A Envi ronnent al

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Health & Safety Managenent

Page 9
ESTI MATE RUN 08/ 13/ 2021

ESTI MATE NG 0004 12: 24: 59
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 5,166,548.80%  546,293.99 $ 2, 213, 271. 64
1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400  CURRENT AMT $  31,500.00$ 0.00$  31,500.00

PRQIECT TOTAL

CURRENT AMT $

5,198, 048.80 $ 546,293.99$ 2,244, 771. 64



